SAS Superstructure Run date  20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:24 PM
Client Name: CalTrans

altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 214  Const Calendar Day: 491 Date: 12-Jan-2011  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM Below 40 12PM 40-50 4PM 40 - 50
Precipitation 0.00" Condition Partly overcast

Working Day If no, explain:

Diary: Dispute
Work description.

- Completed processing and emailed the data to pertinent people for the 4 points located on the 4 Hinge K
pipe beam assemblies cantilevered from the west end of the W2 cap beam.

- Began to investigate the rebar issues related to the jacking saddle/frame erection.

- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.

[]

Attachment

Continued work on the jacking saddle/frame on the ground near the Bearing plates and Williams rods to be used for the jacking saddle
W 2E columns erection aid.
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Job Name: 04-0120F4  |nspector Name: Bruce, Matt

Diary #: 214  Date: 12-Jan-2011

Wednesday
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Grout placed into the pedestals at the end of the temporary trusses

near the Skyway and a few west of E2.
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Water found in the pipe blockout at the Shear Keys over the columns

at the E2 cap beam.
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